

ID		Task Mode	Task Name	Duration	Start	Finish	Predecessors	Resource Names	
1			Migration	50.5 days	Mon 5/4/26	Mon 7/13/26			
2			1. Discover	5.25 days	Mon 5/4/26	Mon 5/11/26			
7			2. Design	12.5 days	Mon 5/11/26	Wed 5/27/26			
13			3. Build	16 days	Wed 5/27/26	Thu 6/18/26			
20			4. Test	7.25 days	Thu 6/18/26	Mon 6/29/26			
27			5. Cutover	2.75 days	Tue 6/30/26	Thu 7/2/26			
37			6. Post-Cutover Stabilization	6.75 days	Thu 7/2/26	Mon 7/13/26			
41			7. Optional BAM Workstream (If BAM Is Installed)	41.63 days	Thu 5/7/26	Fri 7/3/26	4		

Project: biztalk-sql-migration-p

Date: Sat 5/2/26

Task



Split



Milestone



Summary



Project Summary



Inactive Task



Inactive Milestone



Inactive Summary



Manual Task



Duration-only



Manual Summary Rollup



Manual Summary



Start-only



Finish-only



External Tasks



External Milestone



Deadline



Progress



Manual Progress

